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Submitted To:  Integrys Business Support, LLC (IBS)  
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Activity Period:  September 8, 2013 through September 14, 2013 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station manufactured gas plant (MGP) Time Critical Removal Action (AOC V-W-11-C-981): 
 

Tasks Environmental Activities 

General Description of 
Work Performed 

 

 

 

 

 

The following activities were conducted during the course of the week. 

 Excavation activities along the western boundary at Area 5S and Area 7E, 
where the Earth Retention System was installed, continued. Significant 
source material was observed at the designed depths of these areas, 
therefore, a determination was made to extend the immediate area to 16-
feet below ground surface. 

 Excavated materials, including concrete, were transported to Waste 
Management’s Laraway Road RDF landfill in Elmwood, Illinois. A total of 
10,889.17 tons (566 truck loads) of excavated material were removed over 
the course of this week. A total of 338,000.71 tons of excavated material 
has been removed and disposed of during the Parcel L portion of the 
project. 

 Continuous perimeter air monitoring on-site as defined in the RAWP was 
provided.  In addition to the continuous perimeter air monitoring, a series 
of 24-hour air samples were collected for laboratory analysis. 

 Wastewater in the excavations was pumped, treated, and released to an 
approved Metropolitan Water Reclamation District (MWRD) sewer.  

 Utilized GPS unit to locate pertinent features and sampling locations. 
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Tasks Environmental Activities 

Sampling Activities 
Performed 

The following sampling activities were conducted during the course of the 
week: 

 A total of 10 SUMMA canister air samples (130909001-130909005 and 
130911001-130911005), and six PUF air samples, including one duplicate 
(130909006-130909011) were collected and submitted to Test America 
laboratories for BTEX/Naphthalene and select PAH analyses, respectively. 

 Five post-excavation soil samples were collected (130911006-130911010) 
and submitted to Test America for analysis. 

 Three wastewater samples were collected (130911011-130911013) to 
determine whether newly installed granular activated carbon (GAC) filters 
were effective. GAC filters were replaced on September 9, 2013. 

NRT Field Personnel Edwards T. Effiong 
Ronald J. Horan 
Vincent M. Guiliani 
Rodney E. Lee 
Tim M. Norris 
Joseph R. Ridgway 

Equipment Deployed PUF sampling systems 
SUMMA canisters with 24-hour flow regulators 
AirLogics Air Monitoring Stations 
Photo ionization detectors (PIDs)  
GPS handheld unit 
Hand auger and shovels 

Field Photos See Field Photos below 

 
Additional Site Activities: 

 Concrete uncovered at Areas 4E and 5S was continuously broken into smaller pieces for future on-site 
use or off-site disposal. 

 Portions of sewer from Area 5S are being powerwashed for future on-site use. 

 A misting system is being installed on the western boundary of the site to suppress odors. 

 

Work planned for the coming week, September 15, 2013 through September 21, 2013, is as follows: 

 Continue excavation and sampling of Area 5S and Area 7E. 

 Continue pumping wastewater from Area 4E and Area 5S. 

 Continue breaking down concrete removed from Areas 4E and 5S. 

 Provide continuous perimeter air monitoring of the site, and take air samples as described in the RAWP 
Addendum 1. 

 Review sampling data received from laboratories who provided analyses, and apply this data in providing 
environmental oversight. 
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A weekly field progress report will continue to be issued throughout the duration of field activities for this Time 
Critical Removal Action. A final written report summarizing the results and findings of the Time Critical Removal 
Action will be provided following completion of field activities. 

 

A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1.   

 

Please feel free to contact us if you have any questions. 

 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 
 
 
Timothy B. Norris, P.G.      John M. Nardozzi, P.E. 
Geologist       Principal Engineer 
 
 
Attachment 1: Burns and McDonnell, Site Remediation - Construction Management Report (09/08/13-09/14/13) 
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Field Photos:  

 
 
 

 
 
 

 
 

Photo 1: Foaming material at Area 5S 
 
Direction: Facing southwest 
 
Photo Date: 9/10/2013 
 
Photo Taken By: RJH 

Photo 2: Excavation along ERS at Area 5S 
 
Direction: Facing south 
 
Photo Date: 9/10/2013 
 
Photo Taken By: RJH 

Photo 3: Truck loading at Area 5S  
 
Direction: Facing southwest 
 
Photo Date: 9/10/2013 
 
Photo Taken By: RJH 
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Field Photos (continued): 
 

 
 
 

 
 
 

 

Photo 4: Material from 12-16 feet at Area 5S 
 
Direction: Facing east 
 
Photo Date: 9/12/2013 
 
Photo Taken By: RJH 

Photo 5: Delivery of tank for the misting system  
 
Direction: Facing southeast 
 
Photo Date: 9/13/2013 
 
Photo Taken By: RJH 

Photo 6: Area 7E excavation    
 
Direction: Facing north 
 
Photo Date: 9/13/2013 
 
Photo Taken By: RJH 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 09/08/13 to 09/14/13 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station Parcel L 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Danny Batten/Rebekah Schulenberg 
 
Construction Manager 
 Mike Swieca 
 
Others 
 Mike Merkel 
 Kevin Fagan 
 Jason Blazier 
 
 
 
Integrys/Peoples Gas Personnel Onsite 
 None 

 
 Tecnica Environmental Services (TES) 
 Helm Electrical Services (HES) 
 North Shore Environmental (NSE) 
 RDNP Drilling 

 
 
 
Others 
 Natural Resource Technology (NRT) 

Tim Norris, Vince Giuliani, Rodney Lee, Ron 
Horan, Joseph Ridgway and Edwards Effiong. 

 Dave Weber (WM) and Vito Pesoli (MT) 
 

 
Miscellaneous Visitors 
 Dan Opulinski (HES) 
 Mark Norris (NSE) 
 Gary Klein (TES) 
 Paul Eger (RDNP Drilling) 

 
 

  
 

 
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with TES, NSE and HES; 
 Kevin Fagan and Jason Blazier managed activities with RDNP Drilling at Parcel K; 
 Pumped and discharged 165,927 gallons of treated water to MWRDGC; 
 Received 1 load (90 cubic yards) of wood chips for odor and moisture control; 
 Tracked 566 loads (10,889.17 tons) of direct disposal soil to Laraway Landfill. As of September 

13, 2013, the project totals for disposal were 330,548.70 tons of direct disposal soils and 7,452.01 
tons of concrete;  

 Used 14 drums (55 gallon/drum) of foam for odor control;   
 Issued truck tracking forms for all excavated soils from Areas 5S and 7E;  
 Participated in daily subcontractors pre-task analysis safety meetings on site;  
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 Monitored site conditions and overall safety; and 
 Held the weekly site construction meeting with Supervisors of Subcontractors and Waste 

Management. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from Areas 5S and 7E; 
 Consistently broke concrete generated from Area 4E; 
 Performed housekeeping on site; 
 Operated and maintained truck scale; 
 Actively controlled dust through watering on site; 
 Performed routine maintenance on decon and tracking pads; 
 Performed street cleaning activities along the exit and entrance gate; 
 Assisted BMcD in waste water treatment system operation and maintenance; 
 Continuously monitored site fencing and erosion control materials;    
 Actively controlled odors through foaming and wood chips; 
 Pumped water from Area 4E; 
 Started installations of perimeter misting system in the western end of the property; and 
 Assisted NSE during the water treatment system carbon changed out. 

 
HELM ELECTRICAL SERVICES  

 Installed electrical disconnect and electrical plug for the misting system to be installed along the 
western fence. 

 
NORTH SHORE ENVIRONMENTAL SERVICES 

 Performed water treatment system maintenance (carbon changed out). 
 
RDNP DRILLING 

 This company was on-site with Jason Blazier and Kevin Fagan of Burns & McDonnell.  
Equipment and materials were staged at Crawford L while the Parcel K investigation work was 
being completed. 

 
  

Scope of work change for Area 5S and 7E 
 The scope of the design for the floor of Area 5S east and west of the storm sewer has changed to 

16 ft. in depth due to visual evidence of source material; and  
 Continue excavation to the east and north of the original Area 4E design dig. 

  
Open/Outstanding Items    

 The ERS installation along the boundary between Parcel L and Parcel D will be temporarily 
suspended awaiting pending decisions regarding the Parcel D remedial work. 

 
Anticipated Activities for the Week of September 15, 2013 

 Continue breaking concrete generated from Area 4E; 
 Continue digging and loading out soil from areas 5S and 7E along the sheeting wall. 
 Load out concrete generated from Area 4E; 
 Continue to pump water from Area 4E; and 
 Continue repairing wind screens with wood lath as needed.  



Burns & McDonnell 

Crawford Station Site – Parcel L Page 1 of 1 09-14-2013 Photo Log 
   

 

 
 

 
 
 
 
 
 
 

 

 
 
 
 
 
 

 
 
 
 

 

Crawford Station Site: 
 
Remediation 
 
Date: September 9, 2013 
 
Description: View is 
towards the north side of 
the water treatment 
system.  North Shore 
Environmental was on site 
to change the carbon in the 
lag tank.  A vacuum truck 
was used to remove the old 
carbon. 

Crawford Station Site: 

Remediation 

Date: September 10, 2013 

Description:  View is 
toward the north side of 
4E.  Tecnica continued to 
pressure wash the storm 
sewer pipe that was 
removed from Area 5S.  
The storm sewer pipe will 
be replaced during the 
restoration of Area 5S. 


